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OSA-0804-62

10 August 1962

PABEMORANDUM FOR THE RECORD

SUBJECT: Responsibility for Procurement, Development and

3

[

axtended discussion invelving Dr. Scoville, | |

(;peration of System X

At the DD/R Staff Meeting of 7 August 1962 there was an

[ ]and the undersigned having to do with the distribution of
offort within the DD/R in connection with the imminent procurement
and development of System X manufactured by | | The
sense of the meeting on this subject was as follows:

a. It was agreed that full responsibility for technical

monitoring of the System X contract would fall to the Office
of Electronics/DDR. DD/OSA would be concerned only on
an information exchange basis with O/EL in this area.

. Once the funds were transferred from[______|to

the Agency, OSA would negotiate the contract with[ |

arrange for necessary security and SI clearances for[_]
personnel, and conduct liaison with Lockheed for the flight
test phase if the U-2 is the ultimate platform for System X.

OB

c. In the event the System goes operational with the -2,
;A would be further responsible for full support from a

rmateriel standpoint in connection with spare parts and depot
support as well as for the conduct of operations with the U-2
employing System X.

d. It was agreed that because of the distinct posaibility

that the RB~57D would become involved an antenna design for
this aircraft should be a part of the scope of work in the pro-

curement contract with ] It is m

; understanding, subsequent
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to the 7 August meeting, tha,t| "has golicited a Proposal
from Convair for this portion of tHe System X development.

2. It was further agreed that, in the event the:l do not
teceive approval from for the operation of the U.2
System X, major emphL'Gﬁ_a!ﬁﬂ_%reafter be placed upon adapting
the System to the RB-57D, Should this latter e¢cur, the whole System
.» operation would revert to the[  |ang at that moment the
question of continuing contractual and support Yesponsibility for the

Yyatem would be veviewed again by the DD/ R with the probability in
inind that the entire package would be transferrad

JAMES A, CUNMNGHA&‘?‘, JR,
Acting Asgistant Director
(Special Activities)
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